
TOWN OF LOS GATOS 

ALMOND GROVE DISTRICT 

STREET RECONSTRUCTION 

BROADWAY, BACHMAN AVENUE & TAIT AVENUE 

 

PUBLIC MEETING #3 (repeat), November 13, 2014 

LOS GATOS, CA 

 

 

 



PROJECT PHASE I 



MEETING AGENDA 
 

 Community Engagement/Project Background 

 Revised Conceptual Design Phase I 

 Construction Phasing 

 Construction Impacts 

 Schedule for Phase 1 Project 

 Concrete/Asphalt 

 Next Steps 

 Comments/Questions 

 

 

 

 

 

 

 



COMMUNITY ENGAGEMENT & 

PROJECT BACKGROUND  

 October 17, 2013 - First Community Meeting  

 Discussion of scope including streets in Phase I, traffic issues, use of concrete 

 December 2, 2013 – Council Approves Consultant Design Agreement 

 Scope included Phase I Streets and use of concrete material to retain historic character 

 May 20, 2014 - Second Community Meeting 

 Discussion of proposed conceptual design with traffic calming/complete streets 

 July 2014 – Community Update Notice 

 Discussion of May meeting questions and that traffic calming comments were being 
tabulated 

 August 2014 – 2nd Community Update Notice 

 Noted that new conceptual design would be developed to remove traffic calming 

 

 

 

 

 



PHASE 1 CONCEPTUAL DESIGN 
 New conceptual design keeps neighborhood feel 

 Reconstruction of concrete pavement, curb and gutter, driveway aprons and 

damaged sidewalk areas 

 No traffic calming (based on neighborhood input) 

 Minimal widening of planter strips to accommodate trees (min. 4’ planter) 

 Holding min. of 36’ road width 

 

 

 



PHASE 1 CONCEPTUAL DESIGN (CON’T) 

 Bachman Avenue – Predominately 6” widening planter strips  

 



PHASE 1 CONCEPTUAL DESIGN (CON’T) 

 Tait Avenue - widening planter strips from 0’ to 2.5’ (varies) 

 

 

 

 

 

 

 

Street to Street 

Proposed planter width: Planter width increase: 

Proposed Street Width West Side East Side West Side East Side 

Main St. to Bean Ave. No Change 

Bean Ave. to Nicholson Ave. 4' 4' ~1.5' ~2.5' 36' 

Nicholson Ave. to Bachman Ave.* ~3.5' ~3.5' ~1.5' ~1.5' 36' 

Bachman Ave. to Almendra Ave. No Change 

Almendra Ave. to Los Gatos-Saratoga Rd. 4' 4' ~0.5' ~0.5' ~44' 

*Planter strip less than 4' to accommodate 36' min. width street 



PHASE 1 CONCEPTUAL DESIGN (CON’T) 
 

 Broadway – Predominately 1’ widening of planter strip  

 

 

 



CONSTRUCTION PHASING CONCRETE 

 One street at a time 

 Phase I: Reconstruct sidewalk, driveways, curb & gutter on one side of the street 

 Phase II: Reconstruct half the road width to road centerline 

 Phase III: Reconstruct sidewalk, driveways, curb & gutter on other side of the street 

 Phase IV: Reconstruct half the road width to road centerline 

 



IMPACTS DURING CONSTRUCTION 

 Half of road width open - 1 one-way lane and 1 parking lane 

 Continuous home access – temporary “bridging” at driveways and 

walkways 

 Temporary limited vehicle access to homes 

 Tree/planter strip impacts – one-on-one meetings 

 Noise – PCC removal, grinding, sawcutting, trucking, etc. 

 Work hours will be limited to 8am – 5pm on weekday 

 



TENTATIVE PROJECT SCHEDULE 

 Meeting with Historic Preservation Committee – January 2015 

 Project design – Completion Winter/Spring 2015 

 Council Approval of Plans and Specifications – Spring 2015 

 Construction meeting with Residents – May 2015 

 Construction: 

 Broadway and Bachman Avenue: May 2015 - September 2015 

 Tait Avenue: May 2016 – September 2016 



CONCRETE/ASPHALT 

 Request from the Community to discuss pavement choices 

 Town moving forward with Concrete based on Historic Ordinances 

(#2165,#2166) 

 Ordinances note roads are concrete and should maintain appearance as 

of the year 1976(AG) 1992(Broadway) 

 Any change to this must be reviewed by HPC 

 

 



PAVEMENT ALTERNATIVES 
 

 Reconstruction with Concrete 

 5” Concrete with 5” Base 

 Construction Cost: $66/sq. yds.* 

 Reconstruction with Asphalt 

 4.5” Asphalt with 8” Base 

 Construction Cost: $52/sq. yds.* 

 Thick Asphalt Overlay 

 2” Rubberized Asphalt over 2” Asphalt with Geotextile  

 Construction Cost: $30/sq. yds.** 

 Project could be bid for both Asphalt and Concrete, verify lowest cost 

*Costs include demolition and removal of existing pavement section 

**Costs may be higher due to replacement of shattered slabs 

 



EXAMPLE BACHMAN COSTS 

Reconstruction 

Concrete 

Reconstruction 

Asphalt 

Thick Overlay  

Paving Cost* 

(other**) 

$480,000 

($750,000) 

$370,000 

($750,000) 

$220,000 

($750,000) 

Total $1,230,000 $1,120,000 $970,000 

Future 

Maintenance Cost 

(50 yrs) 

$<0.25M $.63M - $1.23M $.63M - $1.23M 

 

*Includes contingency 

**Includes sidewalk, curb and gutter and driveway approaches (associated base rock,     

concrete removal & off haul), traffic control, etc 



PROS/CONS  

 Reconstruction with Concrete 

 Pros: Longest lasting 40+years,  little future maintenance, cooler pavement.  

 Cons: Higher initial cost, 5 to 7 days curing period, difficult to match color when cut and 

replaced, can be more unforeseen costs when excavating subgrade, longer overall 

construction time frame 

 Reconstruction with Asphalt 

 Pros: Conventional pavement in California, can be rehabilitated, lower initial cost 

 Cons:  Lasts 20 years before major rehabilitation is needed, requires routine maintenance at 

an early age (7 years), dark surface will be hotter, can be more unforeseen costs when 

excavating subgrade, age related cracking comes back sooner 

 Thick Overlay 

 Pros: Least expensive and less construction time 

 Cons:  Requires routine maintenance at an early age (7 years), dark surface will be hotter, 

cracking more likely to reflect up from concrete requiring more frequent maintenance.  

 



CONSTRUCTION SUMMER SCHEDULE FOR 

PHASE 1 STREETS BY PAVING MATERIAL 

 RECONSTRUCTION W/CONCRETE – Approx. 6 months 

 RECONSTRUCTION W/ASPHALT CONCRETE – Approx. 5 months* 

 THICK OVERLAY – Approx. 3 months* 

 

* Additional reviews by HPC, PC and Town Council for change to Asphalt  

may push the construction start out by several months 



NEXT STEPS 

 Assess and document residents position on design and street pavement 

choice from comment cards, e-mails, phone discussions 

 Send out update with the assessment results, next steps and provide 

revised schedule (if needed) based on residents input 

 

 



QUESTIONS? COMMENTS? 

 
Lisa Petersen 

Town Engineer 

Town of Los Gatos 

(408) 399-5773 

lpetersen@losgatosca.gov 

 

 

 

Keep up-to-date on the Almond Grove Project by visiting the Town’s 

Almond Grove Web Page at: 

http://www.losgatosca.gov/AlmondGroveProject 

 


